
June 29, 2000 

Mr. S. Mario Stavale 
Senior Project Manager 
BOEING REAL TV CORPORATION 
4060 Lakewood Blvd., 6th Floor 
Long Beach, California 90808-1700 

SNYDER 
LANGSTON 

RE: Harbor Gateway, Phase Ill Facility- Demolition & Site Clearing 
Los Angeles, California 

Dear Mario: 

Enclosed is our contract to provide construction management services for the Phase Ill 
demolition requirements of Boeing Realty Corporation ("Boeing") at the Harbor Gateway, 
California facility. The Scope of Work contained in Exhibit B is tailored to provide overall project 
consulting, planning assistance and a yet to be determined level of field assistance to your on
site representative, Johnny Marasco. 

Alternative approaches to implementing the Scope of Work are presented below depending on 
the amount of on-site assistance that is desired. Under Alternative 1, Snyder Langston would 
assist with planning, provide advice during the demolition process, visit the site several times a 
week with supervisory personnel and provide project management personnel to assist in 
processing paperwork. Under Alternative 2, Snyder Langston would provide the Alternative 1 
services plus provide full time field supervision with one of our superintendents. 

Estimated average weekly professional fees for project personnel during the actual demolition 
and grading period are summarized as follows: 

Alternative 1 Alternative 2 
Classification Hours Cost Hours Cost 

Senior Management 8 $1,200 4 $600 
Project Management 16 $1,520 40 $3,800 
Project Engineer 8 $560 4 $280 
Administration & Accounting 4 $200 4 $200 

Estimated Weekly Fees 32 $3,480 60 $4,880 

The above estimate does not include professional services during the demolition planning 
phase or the post demolition site work phase. The estimate also assumes that all other project 
costs are paid directly by Boeing. 
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The lower cost advantage of Alternative 1 is provided by reducing the field superv1s1on 
component of our scope. Conversely, Alternative 2 provides more supervision in the field but at 
a higher cost. 

The hourly rates have been adjusted from our proposal of April 3, 2000 to reflect a more 
significant consulting role and a reduced construction management role. The comparison of the 
original proposal to the new alternatives as follows: 

Original Proposal Alternative 1 Alternative 2 
Estimated Weekly Professional Fees -
Rounded ---- $3,500 $5,000 
Monthly Expenses I Professional Fees $25,000 $14,000 $20,000 
Total Construction Management Fee (1) $80,000 $30,000 $50,000 

(1) The Total Construction Management Fee assumes a six month demolition period and is in 
addition to the Monthly Expenses I Professional Fees. 

Since we are already working on the project, we would like to finalize our agreement and adjust 
later, if necessary. Please contact Fred Wallitsch at (310) 536-6000 or me at (949) 863-9200 to 
discuss any questions you may have and how we should proceed. 

Thank you for the opportunity to be involved with this project. 

Sincerely, 
Snyder Langston 

Kent F. Haggerty 
Principal 
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